iNtegrate2 Ad-hoc Committee Report

February 2016
· iNt2 project team members met on 1/20
· P1 Phase 2 testing is 2/16-3/2. GBC users are participating via IAV, webinar and phone conference. This testing is to test Workday business process from end to end for Human Resources, Finance and Grants.
· Weekly meetings continue for Technical integrations at the NSHE level. These weekly meetings for HR & Finance are on hold due to P1 Phase 2 testing.
· 2/17 meeting was cancelled due to P1 Phase 2 testing.

· There is now a page on the NSHE iNtegrate2 website for FAQs. Here is the link: http://www.integrate2.nevada.edu/faq1
· Greg Molyneux has been nominated as GBC’s representative to the ID Management, network/email access, and NSHE review for consolidation. NSHE is preparing an RFP.

· iNtegrate 2 reporting meeting has been scheduled for 3/8 all day

· Locations meeting has been scheduled for 3/4

· iNtegrate 2 Communications meeting has been scheduled for 3/14

· Next GBC meeting is scheduled for 3/16
