iNtegrate2 Ad-hoc Committee Report

March 2016
· iNt2 project team members met on 1/20, February’s meeting was cancelled due to P1 Phase 2 testing
· P1 Phase 2 testing was completed 2/16-3/2. GBC users participated via IAV, webinar and phone conference. This testing was to test Workday business process from end to end for Human Resources, Finance and Grants.
· Weekly meetings for Technical integrations at the NSHE level were cancelled the 1st two weeks in March
· There is now a page on the NSHE iNtegrate2 website for FAQs. Here is the link: http://www.integrate2.nevada.edu/faq1
· iNtegrate 2 reporting meeting was held on 3/8 to kick off reporting side of the project
· Locations meeting was held on 3/4 to discuss next steps and what needs data needs to be validated
· iNtegrate 2 Communications meeting has been scheduled for 3/14
· A Project Planning Session was called for the project Wed 3/9 – Fri 3/11 

· Point of Contacts meeting is scheduled for Tues 3/15

· A project level training discussion is scheduled for Mon 3/14

· The team continues to handle setup and data validation as ongoing tasks - examples are academic period setup, data error reports, job catalog setup data validation, and leave of absence testing. 

· Rebecca Theim will be in Elko to talk with the project team about project communication moving forward on 3/24
· Next GBC meeting is scheduled for 3/16
